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Project Fact Sheet

U.S. Army Corps of Engineers

New Orleans District, CEMVN-PM-M

P.O. Box 60267

New Orleans, LA 70160-0267 Date: August , 2003

Hurricane Protection, Louisiana Feasibility Study

STUDY AUTHORITY: Resolution, House of Representatives Committee on Transportation and Infrastructure, dated 22 April 1999.

STUDY SPONSOR: The State of Louisiana supports the study and would be expected to cost share in a subsequent feasibility study.

STUDY LOCATION: The study encompasses a multi-parish area in southeastern Louisiana and incorporates all existing hurricane protection projects.

STUDY PURPOSE: The study will review the currently authorized hurricane protection projects and determine if modifications are required to provide a higher
level of protection. State and local governments have expressed concern that the current hurricane protection measures do not provide protection for category 4
or 5 storms. The current projects provide protection for the equivalent of a fast-moving category 3 storm or less.

STUDY FEATURES: The areas to be studied will include raising the current levee systems, barriers that would prevent the storm surge from reaching the

protected areas, and wetlands construction and restoration that could lower storm surge elevations. The economic damage and loss of life caused by a
category 4 or 5 storm would be extreme.

STUDY COST:

Total Estimated Study Cost $ 8,500,000
Reconnaissance Phase (Federal) $ 500,000
Feasibility Phase (Federal) $ 4,000,000
Feasibility Phase (Non-Federal) $ 4,000,000

STUDY BUDGET/SCHEDULE: The reconnaissance study was certified by HQUSACE on 16 Aug 2002. The FY 04 budget request is $100,000. FY04 funds
required to initiate the feasibility phase are $1 million.

ISSUES: The recon report has been certified and efforts are underway to complete a PMP and negotiate a FCSA. Funding of $127,000 is needed to
complete the PMP and move into the feasibility phase.
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